



## Contract Amendment

**To:** Ditas Esperanza  
City of Paso Robles  
Capital Project Engineer  
desperanza@prcity.com

**From:** Travis Koch  
tkoch@rickengineering.com

**Date:** January 21, 2025

**Subject:** Contract Amendment

**Project:** North River Road Multi-Purpose Trail Study

**Job No.:** 19928

### Additional Scope of Work

#### Final Concept Plan

RICK will update the concept plan based on the preferred alternative selected by City staff and known constraints. The preferred alternative is to keep the path at the same elevation as the adjacent roadway and minimize disturbance to the river bank via an elevated structure or short retaining wall where appropriate.

#### Project Development Report

RICK will prepare a Project Development Report (PDR) for the preferred alternative alignment of the bike path. The report will describe the conceptual layout and identify constraints including right of way, FEMA, environmental impacts, grading, the River Road/River Oaks Drive intersection, and existing utilities such as power poles and the Nacimiento pipeline. The report will also identify the next steps for design and permitting as well as preliminary construction costs.

#### Structural Consultation

As a subconsultant to RICK, Consor will provide preliminary structural design and consultation for an elevated bike path structure for the purpose of developing a feasible design concept and opinion of probable cost. See separate detailed scope of work from Consor.

#### Record of Survey

As a subconsultant to RICK, North Coast Engineering will prepare a Record of Survey for the right of way along the project corridor. Tasks will include review of record information, field

# Attachment 3

Contract Amendment  
January 21, 2025  
Page 2 of 3

reconnaissance, boundary resolution, preparing record of survey, and setting property corners. See separate detailed scope of work from North Coast Engineering.

## Geotechnical Investigation and Report

As a subconsultant to RICK, Yeh and Associates will perform a geotechnical investigation along the project corridor and provide design-level recommendations for the proposed structures, pavement, and earthwork. See separate detailed scope of work from Yeh and Associates.

## Additional Coordination and Meetings

Provide additional coordination and attend additional meetings with City staff as necessary. We have included up to 16 additional hours for this task.

*All other provisions of the original contract are to remain unchanged.*

## Fee Summary

1. Final Concept Plan .....	\$6,300
2. Project Development Report.....	\$14,500
3. Structural Consultation (10% MU) .....	\$10,010
4. Record of Survey (10% MU).....	\$11,294
5. Geotechnical Investigation and Report (5% MU) .....	\$146,278
6. Additional Coordination and Meetings .....	\$5,000
<hr/>	
<b>Total Fee</b>	<b>\$193,382</b>

## Authorization

### CITY OF PASO ROBLES:

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_