
Attachment 1 
RESOLUTION 24-XXX  

 
RESOLUTION OF THE CITY COUNCIL OF THE CITY OF EL PASO DE ROBLES  
AUTHORIZING THE CITY MANAGER TO APPROVE A  CHANGE ORDER TO 
 STANTEC’S EXISTING AGREEMENT FOR THE SOUTH VINE BRIDGE AND  

VINE STREET ROAD REALIGNMENT PROJECT 
  

WHEREAS, on November 11, 2020, a development agreement between the City and Quorum Realty was 
recorded with regards to a Master Development at the northwest quadrant of Highway 46 West and Vine 
Street. Among other things, the development agreement outlined the infrastructure improvements 
required to support the Master Development and the responsible entity for its completion. In summary, 
the City’s responsibilities are to design and construct the south Vine Bridge, and to design and construct 
the south Vine Street road realignment. The developer would be paying approximately one half of the 
costs for the road realignment. See the attached exhibit that illustrates how these costs are to be 
allocated; and  

WHEREAS, in 2013, the City issued a request for proposals (RFP), to design the south Vine Bridge and the 
road realignment of south Vine Street. On May 21, 2013, the City Council authorized staff to engage the 
services of Stantec (formerly Penfield & Smith). Design of the bridge began in 2013 and was 80% 
completed when the project was put on hold while the City and the developer could complete the 
annexation of the property with the Local Agency Formation Commission (LAFCO) and finalize a 
Development Agreement. Once the annexation was completed and the Development Agreement fully 
executed, the design work resumed. Revisions were required to the 80% design, such as expanding the 
width of the sidewalk, additional lighting, and adding casings for future utilities which required updating 
the bridge abutment designs and structures. The design also requires updating to meet current bridge 
building codes; and  

WHEREAS, the south Vine Street road realignment also required revisions to prevent encroachment onto 
an adjacent property. The City was informed that the property owners would not be amenable to a 
temporary construction easement; and  

WHEREAS, the City is required to obtain an encroachment permit from Caltrans to connect the south Vine 
Bridge to Highway 46 West. This connection requires the need to update the existing traffic signal at this 
location, as well as redesigning the intersection to install the northerly connection at Highway 46 West. 
Along with appurtenant details such as drainage, walls, transition traffic lanes, and turn pockets. 

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF EL PASO DE ROBLES DOES HEREBY RESOLVE AS 
FOLLOWS: 

Section 1. All of the above recitals are true and correct and incorporated herein by reference. 

Section 2. Authorize the City Manager to approve a change order in the amount of $340,200 to 
Stantec’s existing agreement for the South Vine Street Bridge and realignment project. 

Section 3. The City finds that this action is consistent with the Gateway Annexation Project 
Environmental Impact Report (SCH#2013101050) certified by the City Council on June 16, 2020, per 
CC Resolution No. 20-102 and therefore no additional environmental review is required.   
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APPROVED this 20th day of February, 2024, by the following vote: 

AYES:  
NOES:  
ABSENT:  
ABSTAIN: 

 

   

  John R. Hamon, Jr., Mayor 
ATTEST: 
 
 
 

  

Melissa Boyer, City Clerk   
 
Exhibit A – Cost Allocation  

 
 


